STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 8/22/2013  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

—— CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 287 SUPPLEMENT#: i Category Code: CHPA CONTINGENCY BALANCE (incl. this change) $56,648,256.62
COST: $51,941.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO

CCO DESCRIPTION:
Hinge K Deck Plates

$0.00

ENVIRONMENTAL DOCUMENTS?

YES []NO

PROJECT DESCRIPTION:

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s) ‘

‘ Previously Approved CCO
| Time Adjustments:

501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred
Time CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Revising the placement of the Hinge KE & KW Trelleborg Transflex 2400.

Plan sheet 1166S21 dimensions the deck plate to be 2973 mm long, this length will be revised to 2873 mm to match the
correct position as shown on plan sheet 1166S22. Correcting this dimension will move the Trelleborg units to the East
which will require new holes for the drill and bond dowels. The gap will increase between the support bars and support
plates, which will be filled with either thicker neoprene pads or by adding galvanized steel shims. Moving the Trelleborg
units will also leave a gap between the elastomeric concrete and Trelleborg unit, which will be filled with additional

elastomeric concrete.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3113R0 and
3113R1 with respect to changes listed above.

The total cost of this change order is $51,941.00 lump sum, which can be financed from the contingency fund. A detailed

cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: B ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 4/15/13 THIS REQUEST TOTAL TO DATE
) , ) | ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 4/15/13 FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 4/16/13 | AGREED PRICE $51,941.00 $51,941.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $51,941.00 $51,941.00
- — FEDERAL PARTICIPATION
Environmental: Date - -
Other (speci HQ. Rich Fol Date 41151 [] PARTICIPATING [] PARTICIPATING IN PART NONE
er (Specity):
P » RIch Foley _ ale Ee [] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ecify): i i i [ T - B i
or (speciy) Stk Mairit, Lina Eltis Date 4/16/13 | LpERAL SEGREGATION  (if more than one Funding Source or P.1P. type)
District Prior Approval By. Date []cco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: ate | -

1

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



